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United States Environmental Protection Agency

Region V EPA Region 5 Records Ctr.
POLLUTION REPORT ”"”’”mm ”mm’”m
253791
Date: Monday, February 13, 2006
From: Vemeta Simon, Anita Boseman, Tom Cook, OSC
To: David Chung, EPA _ Richard Karl, Superfund
Linda Nachowicz, Superfund Charles Gebien, Superfund
William Messenger, EPA Afif Marouf, EPA
Richard Murawski, EPA Sally Jansen, EPA
Harry Atkinson, IDEM Ryan Groves, IDEM
Bruce Everetts, [EPA Ronald Novak, Hammond Department of
Environmental Management
Thomas Bloom, US EPA John Maritote, US EPA
Alisa Hefner, E2 Inc. Clayton Koher, EPA
Maggie Rice, City of Chicago Stuart Hill, U.S EPA
Subject: Calumet Container
3631 State Line Avenue, Hammond, IN
Latitude: 41.9769
Longitude: -87.5236
POLREP No.: 9 Site #: 0566
Reporting Period: D.O. #:
Start Date: 9/28/2005 Response Authority: CERCLA
Mob Date: Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: IND980500193 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Calumet Container site is located at 3631 State Line Avenue in Hammond, Lake County,
Indiana. The site occupies approximately 11 acres in a mixed industrial and residential

area. Approximately 90 percent of the property lies in Indiana while the remaining 10
percent is situated in [llinois. The site is bounded to the north by 136th Street and by the
Indiana Harbor Belt Railway in every other direction. Wolf Lake, an interstate and
recreational fishing lake, is located approximately 100 yards north of the site. Powderhom
Lake, another recreational lake, is located approximately 60 yards southwest of the site. The
geographic coordinates for the site are latitude 41° 38' 57* north and longitude 87° 31" 25"
west.

See Inttial POLREP for additional information.



Current Activities

On Monday January 23, 2006 work was continued from the previous week. Backfill was
switched to limestone fines beginning 1/24/06.

On Tuesday January 24, 2006 back:ill with limestone fines was started. Water was pumped
from the excavation area to the rear of site. 136th Street was swept.

On Wednesday January 25, 2006 excavated contaminated soil from failed confirmation
sampling grids was loaded out by Bucko. A roller was used to roll and compact the
backfilled areas.

On Thursday January 26, 2006 backfill operations were continued. The excavated
contaminated soil was finished beirg loaded out. Water was pumped from the excavation
area to the rear of the site. 136th Sireet was swept twice during the day.

On Friday January 27, 2006 backfill was continued with tunnel sand.

On Monday January 30, 2006 backfill was continued with tunnel sand.

On Tuesday January 31, 2006 backfill was continued with tunnel sand. 136th Street was
swept. START onsite to GPS approximate location of gas line.

On Wednesday February 1, 2006 backfill was continued with tunnel sand.

On Thursday February 2, 2006 backfill was continued with tunnel sand. Klyde Blackman of
Indiana Harbor Belt Railroad was onsite to discuss strategies involving removing remaining
drums near the railroad along the east side of excavation. Klyde Blackman agreed to allow
ERRS to excavate within four feet of the rail and have a flagman on site to determine if
activities are complying with Indiana Harbor Belt protocol. Sally Jansen with the US EPA
was on site. Two representatives from E2 were on site to attend a meeting with OSC Tom
Bloom and Lake County representatives to discuss future use and long term goals.

On Friday February 3, 2006 backfill was continued with tunnel sand.

On Monday February 6, 2006 backfill was continued with limestone fines. 136th Street was
swept.

On Tuesday February 7, 2006 backfill was continued with limestone fines. Began pumping
of contaminated groundwater for disposal at Clean Harbors.

On Wednesday February 8, 2006 backfill was continued with limestone fines. Contaminated
groundwater was pumped for disposal at Clean Harbors.

On Thursday February 9, 2006 backfill was continued with limestone fines. Regrading was
performed on the site. The site was surveyed and grade stakes were placed on the site.



On Friday February 10, 2006 backfill was continued with limestone fines. The site continued
to be regraded. Debris from the north side of the site was removed. Nine samples were
taken from the southern excavation area and sent for analysis to Microbac Lab.

Planned Removal Actions
Begin backfilling the site using sand.
Remove contaminated soil surrounding bedrock monitoring well in southern portion of site.

Remove contamination along railroad spur on east side of Site.

Next Steps .
Continue restoration efforts, for example: bring in top soil, hydroseed, mitigate wetlands.

Permanent fencing will be put up around Site.

Estimated Costs *

Total To : %
Budgeted Date Remaining Remaining -
Extramural Costs
ERRS - Cleanup Contractor  $1,950,000.00 $1,822,574.76 $127,425.24 6.53%
RST/START ~ $39,000.00 $31,437.64 $7,562.36 19.39%
Intramural Costs
‘Total Site Costs $1,989,000.00 $1,854,012.40 $134,987.60 6.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes -
Lead and organics-contaminated soil - 30,500.64 tons
Recyclable scrap - 500 cubic yards

Wood chips - 1,400 cubic yards

Brush - 90 cubic yards



Tires - 60 cubic yards

Non-hazardous, non-DOT regulated groundwater - 107,425 gallons
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Manifest #
111816183
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Disposal Facility
Clean Harbors Services
Inc.

11800 South Stony
Island Ave
Chicago, 1L 60617
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Chicago, IL 60617
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11800 South Stony
Island Ave
Chicago, IL 60617

www.epaosc.net/CalumetContainer




